DRAFT 111(d) Timeline

Nov- | Jan— | Apr- Jun Jul Aug- | Oct— | Jan— | Apr- Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Un-

Dec Mar May | 2014 | 2014 Sep Dec Mar | June | 2015 | 2015 | 2015 | 2015 | 2015 | 2015 | 2016 | 2016 | 2016 | 2016 | 2016 | 2016 | known
2013 | 2014 | 2014 2014 | 2014 | 2015 | 2015

Dialogue EPA EPA EPA Plan
among Proposal Public Final Rule implementation
stakeholders (by June 1) Comment (by June 1)
Period
EPA /
DNR and Stakeholder Process /l/
‘ EPC
Stakeholder Rule Informal IGOV EPC Final
meeting to discuss Workgroup meetings for plan draft public final Notice |
EPA proposal development including rules complete input review S .
ubmit
Implementation
Plan to EPA
(June 30™)
v

Nov- | Jan— | Apr- Jun Jul Aug- | Oct— | Jan— | Apr- Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Un-

Dec Mar May | 2014 | 2014 Sep Dec Mar | June | 2015 | 2015 | 2015 | 2015 | 2015 | 2015 | 2016 | 2016 | 2016 | 2016 | 2016 | 2016 | known
2013 | 2014 | 2014 2014 | 2014 | 2015 | 2015

03/04/2014




